STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: /72013 Pageiuf
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 206 SUPPLEMENT#: 0 | Category Code: CBPC CONTINGENCY BALANCE (incl. this change) $39,255,130.99
COST: $79,862.00 INCREASE DECREASE [] |HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Platform Modifications

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjusiments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted:

(including this change) CCO(s): (including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Modifying and raising pull box platform. Modifying both stairways on Service Platform 4. Repairing paint and galvanizing.

The pull box platform will be raised due to interference with the traveler. Contract Change Order (CCQO) 38 “Crossbeam Kink”
modified crossbeams in order to change their elevations to match with the Orthotropic Box Girder. The service platform stairs

will be modified to match the revised elevation of the top of Crossbeam 1.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 2448 with respect to

changes listed above.

The total cost of this change order is $79,862.00 lump sum, which can be financed from the contingency fund. A detailed cost

analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Wenyi Long (Bridge Design), Lina Ellis

{(Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  3/7/13 THIS-RECUEST FOIALTODATE
Bridge Engineer: Date ITEMS $0.00 $0.00
SR SRNREh FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 10/31/11 | AGREED PRICE $79,862.00 $70,862.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $79,862.00 $79,862.00
FEDERAL PARTICIPATION
Environmential: Date
on — ———ppm—— Date 107311 [[] PARTICIPATING [T] PARTICIPATING IN PART NONE
il atuet Maint. Lng Ells aw 1| [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Other (specify): istri i i Dat
Sk BRRcY) Diistict Design Jing Chian ate 1141 | cepeRAL SEGREGATION  (if more than one Funding Source or P.LP. type)
Qistict Frier Appeaval By: Date [(Jcco FUNDED PER CONTRACT [(] CCO FUNDED AS FOLLOWS
HQ (Issua.Approve) By Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: ate
T2/ 7R

- [ |

ADA Nolice: For individuals with sensory disabilities, this document is available in allernale formals. For information call: (916) 654-6410 or TDD (916) 654-3880 or wrile

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

Total # of Unreconciled Deferred Time




